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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 737 Date: 26-Feb-2013 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 267

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Mileage log for truck
•Review redlined drawings for Submittal 2810 from METS.
•0900 hrs meeting with Kevin Smith, Zach Lauria, and Bahjat Dagher (METS) to go over the comments on
Submittal 2810. All was agreed to. Bahjat updated his redlines and sent them to me. I sent them to James
Duxbury and Hayat Tazir (TY Lin) and requested a revised set of drawings by tomorrow, since ABF
requested the same of me.
•Site visit to Hinge KE and KW.
•Review CCO 241 Non-Skid portion
•Reviewed AS-Built survey of Hinge KW formsavers taken by ABF.
W2:
•Forming up the North side “blister” of the transverse tendons at W2. The South side is already formed
and ready for concrete.
•Formsavers from the W2 pour back in 2008 (+/-) do not reflect what is on the drawings. Mark MacDonald
(ABF), Warren Moldovan (HSR), Simon Martinez (HSR), James Duxbury (TY Lin), Pamela Gagnier, and
Matt Bruce (both CT) were on site to discuss the issue. It was agreed that an As-Built should be performed
to verify the number of usable formsavers in place. This was done and ABF emailed it in the afternoon.
Hinge KE:
•Patching any blemishes on the face of the soffit after the form removal last week.
•Preparation work for installing the gratings. Frames were installed yesterday on the North side and grates
were lowered and installed today in both sides.
•Making and installing the bottom plates of the Falsework rod holes to be grouted. Grouting was completed
today.
•Today at about 0930 hrs the “Lift-off Survey” was performed. Gernot Komar and Ashley Takata from
Moffat Nichol were on site as were 2 workers from VGO to monitor the loading and deflection of the E-Line
YBITS. The tie-down system was relieved so the structure could come off the hinge pipe beams by about
1/8”. Gernot gathered all the pertinent information and will analyze it tonight for tomorrows Hinge K
meeting. In short, all of the ballast concrete will be poured tomorrow as planned. Three surveyors are on
site to continually take readings throughout the survey. David Adams (2 hrs), Mike Bonnici (4), and Nicole
Zbyczik (4) with 2 trucks and a level.
Hinge KW:
•The 19mm holes for the support bars in the seismic joint have to be shifted 100mm to the East as called
out in RFI 3113. This was performed today.
•Adjusting the support plates of the seismic joint.
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Hinge AE and AW:
•CCO 202 work is being performed here all day. They already cut the hole in the diaphragm and have the
holes drilled for the attachments.
•CCO 184 work is being performed here throughout the day.
•See Parvis Jalali’s diary for details on these operations.

I accrued 2 hours of overtime covering the Contractor’s hours of operation.

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

3.00

000683

0.00

No

0.00 0.00

VEHICLE

2.00

000047

0.00

No

0.00 0.00

VEHICLE

3.00

000046

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP NICOLE ZBYCZIKSurveyor 3.00 0.00 0.00 3.00

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00

APP MICHAEL BONNICISurveyor 3.00 0.00 0.00 3.00

Diary: Dispute

General Comments

Observed three surveyors on site assisting with the Hinge KE lift-off survey.

002 0-ell-EFA.235
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